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~_Pro~_!_Peyelopment G~~1~~~1!~s~e:t • ~rkland, WA 98034 

425-825-1612 • FAX 425-821-2895 

CHANGE ORDER PROPOSAL (COP) 

Ethan Construction, LLC 
1046 1st Avenue South 
Seattle, WA 98134 
Phone: 206.682.1147 

Re: Rainier Commons (Former Rainier Brewery) 

Attn: Mr. Shimon Mizrahi 

PDG Job Number: 03-7189 

PDG COR Number: 1 (ONE) 

Date: 10/8/03 

' Scope of Work: Demolish and Remove from buildings 7, 22 & 25 all tanks, piping & duct within the tanks rooms. The 
number of tanks, piping & duct is to be the following - Large Round Metal Tanks (41 each), Large Square Metal Tanks (42 
each), Small Round Metal Tanks (72 each), Small Silo @ Loading Dock Area, Piping within Tanks Rooms (approx. 2,000 
lineal feet), ductwork (approx. 800 lineal feet). Within building #100 demolish and remove CMU & 3-cell block walls (approx. 
1,000 square feet} and concrete pads within the same area of wall demolition. The scope of work was identified by Mr. H. 
Hazan of Ethan Construction. Please note that these extra work items are additional work beyond the original contract 
documents. All work is located within the interior of the.building @ the former Rainier Brewery area in Seattle, WA at the 
request of the Ethan Construction. All work is to accomplished on a Lump Sum Basis. 

Amount of Change Order #1 - Tank & Misc. Demolition = $200,000.00 

Total Amount of Change Order #1 = $200,000.00 

• Work is to be done during normal working hours. 

• Work has not been authorized or started. 

• Work to be completed on a lump sum basis. 

• Salvage of metal to be by others. 

• Owner to provide concrete cutouts on freeway side of bldg. for metal debris disposal access. 

O Metal dump bins to be placed directly below the owner provided concrete cutouts. 

• Performance period to be 75 days and is start 10/22/03 & complete on 1/5/04. 

{\Q __ _ 
By: Robin R. Burnham 
Title: General Manager 

cc: File, ECL 

· Pittsburgh • New York • Los Angeles • Philadelphia • Charlotte • Ft. Lauderdale 
Tampa • Chicago • St Louis • Houston • Dallas • Phoenix • Seattle • Portland ,. 
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ETHAN CONSTRUCTION, LLC 
SUBCONTRACT CHANGE ORDER 

Ethan Construction, LLC. 
1046 First Avenue South 
Seattle, WA, 98134 
Phone: 206-682-1147 

To: 
Project Development Group, Inc. 
11814 NE 116th Street 
Kirkland, WA, 98034-7100 
Phone: 425-825-1612 

~ount of this Change Order: 

Change Order # 
Change Order Date: 
Project Name: 

$200,000.00 

ONE (1) 
10/15/2003 
Rainier Commons 

Scope of Work: Demolish & Remove from buildings 7, 22 & 25 all tanks, piping & ductwork within the tank 
rooms. The number of tanks, piping & ductwork is to be the following: Large round metal tanks (41 each), 
Large square metal tanks (42 each), Small round metal tanks (72 each), Small silo@ loading dock area, 
piping within the tanks rooms (2,000 lineal feet) and duct work within the tank rooms (800 lineal feet). 
Within building #100, demolish and remove CMU & 3-cell block walls (approx. 1000 square feet) and 
concrete pads within the same area of wall demolition. The scope of work was identified by Mr. H. Hazan 
of Ethan Construction. Please note that these extra work items are additional work beyond the original 
contract documents. All this additional work is located within the interior of the former Rainier Brewery 
building in Seattle, Washington at the request of Eathan Construction. All work is to be accomplished 
on a lump sum basis. 

Concrete cutouts on each floor @ freeway side for access to metal dump bins. 
Metal dump bins to be placed @ freeway side below concrete cutouts. 
Salvage of Metal is to by others. ,; 

Performance period to 75 days. To start on October 22, 2003 & Complete on January 5, 2003 
If not completed within 75 day performance period a $1,000 per day damage will be deducted from 
the change order amount not to exceed 15 business days. 

ETHAN CONSTRUCTION LLC. 

~5 Signed: 

Date: 

Title: 

PROJECT D~VtzPMENT GROUP, INC. 

Signed: v\Jl,c;,__ __ 
Date: Joh iio3 
Title: ~A·L- tV/4 rJ8W,-
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______ __,__!)roject Development Group, Inc. 
11814 NE 1:16th Street• Kirkland, WA 98034 

FAX QUOTATION 
425-825-1612 • FAX 425-821-2895 

To: Elan Hazan 
Firm: Ethan Construction, LLC 
Fax: 206.?-24.9951 
From: Robin Burnham 30.Jul-03Pages 1 

RE: Former Rainier Brewery Asbestos Abatement & Demolition- Seattle, WA 

Project Development Group, Inc. quotes the following lump sum amount to perform asbestos abatement of Bldg's 1, 2, 3, 5, 6, 8, 9, 
10, 11, 12, 14, 15, 21, 22, 23, 24, & 25. Also included in the lump sum amount is the asbestos abatement of the boiler house (bldg 
#13) and demolition of all metal mechanical components in buildings #13 & #9 (including concrete pads). To be included as alternate 
bid items will be various demolition items as shown as alternate bid items below. All work is to be done within the former Rainier 
Brewery (Tully's Coffee) site. This proposal is based upon conversations with yourself and our site visits: 

Base Bid (Asbestos Abatement and Demol.ition) Amount 

Alternate Bid #1 (Removal of all Mechanical Items within Bldg 21) 
Alternate Bid #2 (Removal of all Mechanical Items within Bsmt Bldg 25) 
Alternate Bid #3 (Demolish Grain Bid Metal Walls in Bldg SA) 
Alternate Bid #4 (Demolish Pipe & Pipe Rack on Gallery Roof) 
Alternate Bid #5 (Demolish 3 tanks @ East Side of Bldg near SIios) 

= $ 260,000.00 

= Inc. w/Base 
= Inc. w/Base 
= Inc. w/Base 
= Inc. w/Base 
= Inc. w/Base 

All bid quotations are excluding applicable taxes 

Exclusions 
1. 
2. 
3. 

Demolition other than in buildings #9, #13, #21 & basement of building #25. 
Protection of existing items from weather & standard abatement procedures. 
Identifying and Making Safe of all utilities. 

4. Hazardous or Dangerous Materials other than identified asbestos pipe insulation, asbestos tank insulation and 
asbestos boiler insulation materials in owner provided asbestos survey and during pipe insulation quantification on 7/23, 
7/24 & 7/29/03*. 

5, 
6. 
7. 
8. 
9. 
10. 
11. 

Asbestos Materials inside of boilers (not identified in asbestos survey) 
Lead Paint Abatement 
PCB Abatement 
All permits except for asbestos. 
Water and Electricity. 
Removal & Relocation of Salvage Items. 
Structural Beams on building #6 

*Note: PDG, Inc. can provide additional Hazardous Material Abatement Services upon request. 

Clarifications 
1. Electricity and water to be provided by owner unless specified otherwise. 
2. Work to be completed in one (1) mobilization during specified working hours. Additional Mobilizations will be c~arged 

out at $750.00 each. 
3. Bid is based on a mutually acceptable contract and work schedule. 
4. Proposal is good for thirty (30) days. 
5. Building #9, #13, #21 and basement of #25 will have all items demolished that are not being used by the existing 

building tenant. The areas will be left in a broom clean condition. 
6. Bonding is available. 
7. Use of the freightelevator for load-out of disposal debri . 

Robin Burnham - General 
Tully's Coffee Brewery rev2.c/oc 

Pittsburgh • New York • Los Angeles • Philadelphia • Charlotte • Ft. Lauderdale • 
Tampa • Chicago • St. Louis • Houston • n::::ill::,c, • Dh,...n~iu - ,... __ ..,_ 
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rn~roject Development G~~1~~~1!t~s?re:t • Kirkland, WA 98034 

425-825-1612 • FAX 425-821-2895 

FAX TRANSMISSION 
'To: Elan Hazan 
Firm: Ethan Construction, LLC 
Fax: 206.224.9951 
From: Robin Burnham 7/11/03 Pages 4 

RE: Former Rainier Brewery Asbestos Abatement & Demolition • Seattle, WA 

SCOPE OF WORK 

Project Development Group, Inc. is going to provide a quotation to perform misc. select interior demolition, and 
asbestos materials abatement, all quantities provided as per owner provided asbestos survey and site visits. 
Items to be included, but not limited to, in the scope of work are as follows: 

BASE BID (SELECT DEMOLITION) 
1. Demolition of all equipment & cone. pads in building #9. 
2. Demolition of all boilers and equipment in building~#13 
3. Demolition of all equipment & mechanical items except walls; ceilings and floors in building #21 

(11,000sf) and basement of building #25 (6000sf). 
4. Demolition of tanks - 3 each from east side area behind the buildings. 
5. Demolition of metal walls within building 5A (Grain Bin) 
6. Demolition of Pipe & Pipe Rack on Gallery Roof. 
7. Misc. Removal of Electrical & Mechanical Items. , 
8. Removal of all Nails and Protruding objects caused by demolition activities. 
9. Broom Clean all Demolition Work Areas. 
1 o. Lead Based Paint Control Activities. 

BASE BID (ASBESTOS ABATEMENT) 
1. Removal and Disposal of all the identified Asbestos Containing Materials in the owner provided 
asbestos survey dated 3/23/89 and as identified during pipe insulation takeoffs on 7/23, 7/24 & 7/29/03 

Exclusions 
1. Demolition other than Identified Above. 
2. Protection of existing items from weather & standard abatement procedures. 
3. , Identifying and Making Safe of all utilities. . 
4. Hazardous or Dangerous Materials other than identified asbestos pipe insulation, asbestos tank 

insulation, and asbestos boiler insulation materials in owner provided asbestos survey and identified 
during pipe insulation quantifications on 7/23, 7/24 & 7/29/03*. 

5. Asbestos Materials inside of boilers (not identified in asbestos survey) 
4. Lead Paint Abatement 
5. PCB Abatement 
6. All permits except for asbestos. 
7. Water and Electricity. 
8. Removal & Relocation of Salvage Items. 

7/30/2003 1 

Pittsburgh • New York • Los Angeles • Philadelphia • Charlotte • Ft. Lauderdale 
Tampa • Chicago • St Louis • Houston • Dallas • Phoenix • Seattle • Portland • 
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. . . 

*Note: Project Development .(;roup, Inc. can provide additional Haza~d~us Material Abatement Services upon request. 

Clarifications . 
1. Electricity and water to be provided by owner unless specified otherwise. 
2. Work to be completed in one (1) mobilization during specified working hours. Additional Mobilizations 

will be charged out at $750.00 each. · 
3. Bid is based on a mutually acceptable contract and work schedule. 
4. Proposal is good for thirty (30) days. 
5. Building #9, Building #13, Building #21 and the Basement of Building.#25 will have all items 

demolished that are not being used by the existing building tenant. The areas will be left in a broom 
clean condition. 

5. Bonding is available. 

Thank You for the opportunity to provide you this scope of work, if you have any questions or need .additional 
information, please feel free to contact our office at the above phone number. 

Tlill)!'s SCoPe of WOll<2.ctoc 

7/30/2003 2 

.. 




